		Measure GC Meeting, August 6, 2019

GLENDALE COMMUNITY COLLEGE DISTRICT
MEASURE GC CITIZENS’ OVERSIGHT COMMITTEE

PRESIDENT’S CONFERENCE ROOM
AD 121
August 5, 2019
	
4:30 p.m. – 6:00 p.m.

Present:  	Zanku Armenian - Committee Co-chair, Roberta Hagopian, Larry Hanson, Seda Khachaturian, Kevin Lee, Harry Leon, Alex Parajon, Anthony Culpepper

Quorum:	7 of 12 members present

Absent: 	Armik Avedisian, Sophal Ear, Melanie Kasparian, Jennifer Quinonez-Skinner, Annie Reed

1. Call to Order: The meeting was opened by the Co-chair, Zanku Armenian.  Mr. Armenian welcomed everyone to the Measure GC Committee meeting.  The Committee Chair, Armik Avedisian was on vacation and unable to attend. The voice recording of the meeting was lost and the minutes are based on notes taken during the meeting. 

2. Approval of the Minutes: May 6, 2019
· The minutes were corrected as some members were listed both as present and as absent. The spelling of Mr. Armenian’s first name was corrected. 
· A motion was made to accept the minutes of May 6, 2019 with corrections.  The motion was approved unanimously.

3. Project Progress Report & Update on Campus Construction Projects: 
a) Measure G and GC Funds Balances and Schedule Updates/Board Reports for August, September and October 2019 were reviewed.

b) Discussion of the Project Status Report – August 2019, provided by Gary Cinnamon. 
1) Montrose Campus Expansion
· PDC (Professional Development Center) is unsuitable as a site for “credit classes”. 
· Classrooms in the Citibank building could accommodate up to 1000 students and qualify for “Center status” with the Chancellor’s Office.  This would allow the State to provide apportionment (funding).
· A parking structure to replace the existing parking lots is being considered.

c) It was suggested to invite the Measure GC Committee to the HMC (HMC Architects) presentation to the Board of Trustees.  The date of the presentation will be obtained. 
d) Discussion on the KDM (Kinesiology, Dance & Music) building, which has been renamed the Instructional Building and Conferencing Center. 

e) There was a request for access to the Five Year Construction Plan.  (2021-2025 Five Year Capital Outlay Plan (2021-2022 First Funding Year)

f) Request for a breakdown of the Garfield Campus Project for the next meeting. 

g) Discussion on Human Resources move to the Administration Building – completion scheduled for Sept. 2019.

h) San Rafael Renovations – 2nd floor – the bid is scheduled to go out in October 2019. 

i) San Gabriel 1st Floor – all DSPS (Disabled Students Programs and Services) departments will now be in one area and is scheduled to go out to bid in October.  Previously, DSPS offices were in the 2nd floor of the San Rafael building while the computer lab and other services were in the San Gabriel 1st Floor. 

j) Additional Projects – various updates include the Football Stadium, security of labs and classrooms, classroom renovations, window replacement in the AD (Administration) building and Aviation Arts/Ceramics Studios.  The committee members toured one of the updated classrooms – AD 252. 

The meeting was adjourned at 5:45 p.m.
[bookmark: _GoBack]The next scheduled meeting is February 3, 2020.



Respectfully submitted by: 
Merrilee Ahaus
Administrative Assistant/Confidential 
Office of the Executive Vice President
Administrative Services 
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